
  

DATE: OCTOBER 16, 2020 
MEETING: BOARD OF CONTRACT & SUPPLY 
PRESENT: MAYOR DAVID, MR. SHAGER, MR. STANDISH, MR. FRANK, MR. PADDOCK   
ABSENT: NONE 
 

The special meeting of the Board of Contract and Supply was called to order at 9:33 a.m. 
 

FIRST ORDER OF BUSINESS: CHANGE ORDER APPROVAL: 
 
Change order no. 20 with William H. Lane in the amount of $105,343.07 for the 7 Hawley Parking Garage 
project was approved on a motion from Mr. Standish and seconded by Mr. Frank and unanimously favored. 
Additional funds are available in H5112.525015.12220 ($45,343.07), H8340.525058.12220 ($30,000) and 
H8120.525055.12220 ($30,000).       
 
              Contract History Original $:       $            3,219,840.00 
  Change Order no 12:      $                       764.23 
  Change Order no 13:      $                    4,806.91 
  Change Order no 14:      $                       248.26 
  Change Order no 15:      $                    3,881.12 
  Change Order no 16:      $                    2,319.56 
  Change Order no 17:                   $                    1,949.83 
  Change Order no 18:      $                    4,483.78 
  Change Order no 19:      $            not approved 
               Change Order no 20:      $                105,343.07          
  Contract Amount to date:          $            3,344,172.76 
 
 
 
 
 
 
 
There being no further business for the Board, the meeting adjourned at 9:36 A.M. on a motion from Mr. 
Frank and seconded by Mr. Standish and unanimously favored.  
 
 
Respectfully Submitted,  
 
  
 
 
Michael J. Dervay 
Secretary Board of Contract & Supply 
 


